D i,T Interoffice Memo

Georgia Department of Transportation Offlce Of De5|gn POIICy & Support
DATE: 9/10/2020
FILE: P.l.# 0015670

Banks County / GDOT District 1 - Gainesville
SR 15 from 1-85 to CR 18/Faulkner Road; Reconstruction including realignment

Dove Fotora

FROM: /= R. Christopher Rudd, PE, State Design Policy Engineer

TO:

SEE DISTRIBUTION

SUBJECT: APPROVED DETOUR REPORT

Attached is the approved Detour Report with Notice of Detour Approval for the
above subject project.

Attachment

Distri

bution:
Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3
Albert Shelby, Director of Program Delivery
Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator
Matthew Markham, Deputy Director of Planning
Kim Nesbitt, Program Delivery Administrator
Bobby Hilliard, Program Control Administrator
Eric Duff, State Environmental Administrator
Andrew Heath, State Traffic Engineer
Erik Rohde, State Project Review Engineer
Eric Conklin, State Transportation Data Administrator
Attn: Systems & Classification Branch
Andy Casey, State Roadway Design Engineer
Attn: Justin Lott, District Design Engineer
Kelvin Mullins, District Engineer
SueAnne Decker, District Preconstruction Engineer
Kim Coley, District Planning & Programming Coordinator
Shane Jones, Area Manager - D1, A3
Heidi Schneider, Project Manager
BOARD MEMBER - 9th Congressional District
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Georgia Department of Transportation D eto u r Re po rt
DATE: 8/19/2020
FILE: P.l. 0015670

Banks County / GDOT District 1 - Gainesville
SR 15 from [-85 to CR 18/ Faulkner Road; Inc Realignment

Inichalte e o
FROM: Kimberly Nesbitt, State Program Delivery Engineer
TO: R. Christopher Rudd, P.E., State Design Policy Engineer

Attn: Dave Peters, P.E., State Conceptual Design Group Manager

SUBJECT: Request for Detour Approval

Description and Project Proposal:

This project consists of adding a raised median along the corridor of SR 15/ US 441 from north of -85
to Faulkner Road. Other improvements include installing pedestrian crosswalks, providing ADA ramps,
and installing supplemental signal heads. It also includes the realignment and extension of Steven B
Tanger Blvd to SR 15/ US 441 and the realignment of Faulkner Rd and Access Rd (former Steven B
Tanger Blvd). Signals along the corridor would be upgraded. The project length is 0.97 miles.

Concept Approval Date: This original concept report was approved on October 23, 2018.

A revised concept is being submitted to Design Policy and Support to reduce the typical section of Tanger
Blvd realignment from four lanes to two lanes. It was submitted on 4/15/20 and is being reviewed by
Design Policy and Support.

Reason a Detour is required:

Detour 1- Stage 1A: The purpose of the detour is to reconstruct several drainage structures that are
under the existing road. This detour is necessary for these drainage structures to operate in the next
stage. An on-site detour would be too costly as the corridor is surrounded by commercial properties. A
detailed cost estimate was not done due to the infeasibility, but an on-site detour would be approximately
$200,000 to $500,000. The detour length is 1.0 mile.

Detour 2- Stage 1A: The purpose of the detour is to reconstruct East Ridgeway Road (West). The project
proposes to reduce the elevation of the roadway due to the tie in with Tanger Blvd. This reduction in
pavement structure requires full depth reconstruction which cannot be accomplished while traffic is using
the road. An on-site detour would be too costly as the corridor is surrounded by commercial properties.
A detailed cost estimate was not done due to the infeasibility, but an on-site detour would be
approximately $200,000 to $400,000. The detour length is 0.9 mile.



Detour Report- Page 2 P.I. Number: 0015670
County: Banks

Detour- Stage 1B: The purpose of the detour is to reconstruct Faulkner Road and the new alignment of
Tanger Blvd. Tanger Blvd will be tying into SR 15/US 441 where existing Faulkner Road intersects it.
The grade will be raised approximately 5 feet where the new alignment of Tanger Blvd intersects SR
15/US 441 and the grade will be raised approximately 10 feet where Faulkner Road intersects the new
alignment of Tanger Blvd. This grade change cannot be accomplished while maintaining traffic. An on-
site detour would be too costly as the corridor is surrounded by commercial properties. A detailed cost
estimate was not done due to the infeasibility, but an on-site detour would be approximately $400,000
to $700,000. The detour length is 0.9 mile.

Estimated Detour Construction:
Detour 1 Stage 1A: 7 days
Detour 2 Stage 1A: 180 days
Detour Stage 1B: 90 days

Existing Traffic:

Faulkner Road — Open year (2023) ADT 3300 Design year (2043) ADT 3650
Truck % - S.U. 6.5%, C.U. 1.0%, Combined 7.5%

East Ridgeway Road (West) - Open year (2023) ADT 1900 Design year (2043) ADT 2100
Truck % - S.U. 7.0%, C.U. 1.0%, Combined 8.0%

Tanger Blvd — Open year (2023) ADT 6725 Design year (2043) ADT 7425
Truck % - S.U. 5.0%, C.U. 0.5%, Combined 5.5%

Environmental Assessment of the Proposed Detour Route: The office of environmental services has
reviewed and approved the detour. The project is state funded, and the environmental special studies
are complete. The detour will not impact any of the special studies.

Public Detour Meeting Results:

o The PIOH was held on January 21, 2020 at the Banks County High School Cafeteria,
Banks County High School, 1486-A Historic Homer Highway, Homer, GA 30547, from
5:00 - 7:00 pm.

o The detour was shown to the public at the PIOH meeting. The detour route has been
reduced due to coordination with another GDOT project. However, the shorter detour was
shown as part of the original detour.

e A total of 61 people attended.
o No comments related to the detour were received.



Detour Report — Page 3 P.I. Number: 0015670
County: Banks

Recommendations: Recommend that the detour route for the project be approved and that the attached
Notice be approved for advertising.

Concur: W 8/31/2020

GDOT Director of Engineering Date
1 Digitally signed by David Norwood
Approve: DaV|d Norwoo Date: 2020.09.03 15:58:28 -04'00' 9/03/2020
GDOT Chief Engineer Date
Attachments:

e Location Map

e Detour Route and other routes studied including length of detour(s) with legend
e Local Emergency, School and Public Officials Detour Responses

¢ Notice of Detour Approval



PROJECT LOCATION MAP

County: Banks
P.I. Number: 0015670
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Schneider, Heidi

From: Mike Cleveland <mike.cleveland@banks.k12.ga.us>

Sent: Monday, July 6, 2020 1:45 PM

To: Schneider, Heidi

Subject: Georgia Department of Transportation SR 15 from 1-85 to CR 18/Faulkner Road; Inc.

Realignment P1 0015670, Banks County

Follow Up Flag: Follow up
Flag Status: Flagged

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the
sender and know the content is safe.

Georgia Department of Transportation
SR 15 from 1-85 to CR 18/Faulkner Road; Inc. Realignment
PI 0015670, Banks County

This project will be minimal to our bus routes for the Banks County School System. If you have any questions, please call
me at 706 206 8249.

Mike Cleveland

Banks County School System
Athletic Director
Transportation Director
Varsity Boy's Basketball Coach
706 206 8249

Confidentiality Notice: This email message, including any attachments, is for the sole use of the intended recipients and may
contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If you are
not the intended recipient, please contact the sender by reply email and destroy all copies of the original message.



Schneider, Heidi

From: Schneider, Heidi

Sent: Monday, June 29, 2020 12:41 PM

To: ‘Shane Roberts'

Cc: Busby, Jeremy; ‘Michael Cleveland'

Subject: RE: PI 0015670 Banks Co - Detour Letter and Questionnaire - Response due by 5/16/20
Attachments: 2020.05.06_P10015670_Banks_Detour PIOH Comment Request Letter for Director of

Transportation.pdf

Good afternoon Chairman Roberts,

| am following up on the email below. If | do not receive a response by Thursday, 7/2/20, | will assume that the Banks
County School System is ok with the proposed detour and does not have any additional comments.

Thanks,
Heidi

Heidi Schneider
Senior Project Manager

Geosgia
i Departmant
of Transportation

GDOT | OFFICE OF PROGRAM DELIVERY
GRESHAM SMITH

600 West Peachtree St. NW

Suite 1550

Atlanta, GA 30308

678-518-3677

From: Schneider, Heidi

Sent: Wednesday, May 6, 2020 9:53 AM

To: 'Shane Roberts' <shane.roberts@banks.k12.ga.us>

Cc: Busby, Jeremy <JBusby@dot.ga.gov>; 'Michael Cleveland' <mike.cleveland@banks.k12.ga.us>
Subject: PI 0015670 Banks Co - Detour Letter and Questionnaire - Response due by 5/16/20

Good morning Chairman Roberts,

On behalf of GDOT, | am requesting input for the proposed detour (see the attached letter). Please provide a response
by 5/16/20.

A hard copy of this letter will be mailed to you if requested.
Have a good day,

Heidi

Heidi Schneider
Senior Project Manager
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GDOT | OFFICE OF PROGRAM DELIVERY
GRESHAM SMITH

600 West Peachtree St. NW

Suite 1550

Atlanta, GA 30308

678-518-3677



Schneider, Heidi

From: Schneider, Heidi

Sent: Monday, June 29, 2020 12:39 PM

To: 'Jimmy Hooper'

Cc: Busby, Jeremy; ‘erin decker’; ‘Jennie Gailey'

Subject: RE: PI 0015670 Banks - Detour Letter and Questionnaire - Response due by 5/16/20
Attachments: 2020.04.28_P10015670_Banks_Detour PIOH Comment Request Letter for County

Commissioner.pdf

Good afternoon Chairman Hooper,

| am following up on the email below. If | do not receive a response by Thursday, 7/2/20, | will assume that Banks County
is ok with the proposed detour and does not have any additional comments.

Thanks,
Heidi

Heidi Schneider
Senior Project Manager

q Zeoigia
G D i TDepﬂr!ment
of Transportation

GDOT | OFFICE OF PROGRAM DELIVERY
GRESHAM SMITH

600 West Peachtree St. NW

Suite 1550

Atlanta, GA 30308

678-518-3677

From: Schneider, Heidi

Sent: Wednesday, May 6, 2020 9:59 AM

To: Jimmy Hooper' <jhooper@co.banks.ga.us>

Cc: Busby, Jeremy <JBusby@dot.ga.gov>; 'erin decker' <edecker@co.banks.ga.us>; 'Jennie Gailey'
<jgailey@co.banks.ga.us>

Subject: PI 0015670 Banks - Detour Letter and Questionnaire - Response due by 5/16/20

Good morning Chairman Hooper,

On behalf of GDOT, | am requesting input for the proposed detour (see the attached letter). Please provide a response
by 5/16/20.

A hard copy of this letter will be mailed to you if requested.

Have a good day,
Heidi

Heidi Schneider
Senior Project Manager
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GDOT | OFFICE OF PROGRAM DELIVERY
GRESHAM SMITH

600 West Peachtree St. NW

Suite 1550

Atlanta, GA 30308

678-518-3677



NOTICE OF DETOUR APPROVAL

P.1. 0015670
BANKS COUNTY

Notice is hereby given that the Georgia Department of Transportation has approved the use of and the
routing of a detour for this project.

The date of detour approval is: September 10, 2020

This project consists of adding a raised median along the corridor of SR 15/ US 441 from north of -85
to Faulkner Road. Other improvements include installing pedestrian crosswalks, providing ADA ramps,
and installing supplemental signal heads. It also includes the realignment and extension of Steven B
Tanger Blvd to SR 15/ US 441 and the realignment of Faulkner Rd and Access Rd (former Steven B
Tanger Blvd). Signals along the corridor would be upgraded. The project length is 0.97 miles.

This project would include an off-site detour.

This detour is needed to divert traffic away from where the new road extension of Steven B Tanger Blvd
would be constructed. The detour length ranges from 0.9-1.0 mile depending on the detour stage. The
detour length and anticipated durations are listed per detour stage below:

Detour 1 Stage 1A: 7 days — length 1.0 mile
Detour 2 Stage 1A: 180 days — length 0.9 mile
Detour Stage 1B: 90 days — length 0.9 mile

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation: For information or questions regarding the
Detour Route, please contact:

Kimberly W. Nesbitt
Office of Program Delivery
Attn: Heidi Schneider

600 West Peachtree St NW
Suite 1550

Atlanta, GA 30308

(678) 518-3677





